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Depending on the clients reaction to
the brief, the Graphic Designer may need
to re-submit a new estimate. Some clients
may also require a purchase agreement
for their business office.

Graphic Designer bills the client
and the Graphic Designer is paid!

The Graphic Designer creates a time
and cost estimate including 

sub-contractors, and then establishes
a time schedule and due dates. 

The Graphic Designer makes it clear that an
estimate is different than a “cost quote.” 

The Graphic Designer conducts research,
and completes thumbnail sketches. The Client

critiques, and the Designer develops comps, 
and again the client critiques. The Designer 

develops  comps further, and the client reviews. 
The Designer delivers the completed design. 

WE MEET!

HAPPY CLIENT!

ESTIMATE IS CREATED 

THE CREATIVE

BRIEF CONFIRMED
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CLIENT APPROVAL

Graphic Designer and Client meet to
discuss project. Ultimately, this meeting

yields a “project brief” that defines
the goals and specifics of the project!

Graphic Designer formalizes the 
brief and sends to client for 
approval. The client approves
or returns with revisions. Then the 
project brief is finalized!


